
March 18,2008 

Mr. Michael F. Rurford 
Director of Filings Division 
Public Service Commission 
2 1 1 Sower Blvd 
PO Box 615 
Frankfort KY 40602 

RE: Case No. 2007-00385 
Status Report 

Dear Mr. Burford: 

Rowan Water, Inc. is continuing with its construction project fluiided by Rural Development. 
With the pay estimates presented this month by the contractors, the project is at the 50 percent 
complete mark. We expect with the arrival of spring that the contractors will be able to increase 
the pace of work. 

We will notifjr you again at the 80 and 100 percent completion milestones. 

Should you have any questions please contact either Jerry Patrick, Manager, Rowan Water, Inc. 
at 606.784.981 8 or Riley Sumner, Project Manager, O’Rrien & Gere Engineers at 859.223.0137 
ext. 26. 

Holly L. Nicholas 
Sr. Project Financing Sepcialist 

C: Jerry Patrick, Manager, Rowan Water, Inc. 
Riley S u e r ,  Project Manager, O’Brien & Gere Engineers, Inc. 
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